

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

PMGSY - Phase IX – Visakhapatnam District –Package AP IX 19 LB 05 in respect of the two works - 1). Construction of bridge across the Gedda at 1/8-2/0 km on the road from Cheedigummala to P.G.Peta 2). Construction of Slab culvert at 0/830 km near local vagu on road from BN road to Pallipeta – Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 2065

**Dated: 12-12-2013.
Read the following:-**

- 1) G.O.Rt.No.330, PR&RD (Progs.II) Dept.dt.17.09.2010.
- 2) From the ENC, PR, PMGSY, Hyderabad Lr.No.W11 /DEE.I/
PMGSY Ph IX/AP IX 19 LB 05/Visakhapatnam/13,
Dt. 30.10.2013.

<<>>

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs.103.69 lakh in respect of the two Bridge works – “1). Construction of bridge across the Gedda at 1/8-2/0 km on the road from Cheedigummala to P.G.Peta 2). Construction of Slab culvert at 0/830 km near local vagu on road from BN road to Pallipeta in Visakhapatnam District” under PMGSY Phase IX.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.104.18 lakhs in respect of the two works – “1). Construction of bridge across the Gedda at 1/8-2/0 km on the road from Cheedigummala to P.G.Peta 2). Construction of Slab culvert at 0/830 km near local vagu on road from BN road to Pallipeta in Visakhapatnam District” as against Original Administrative Sanction of Rs.103.69 lakhs under PMGSY Phase IX due to price escalation charges.

3. Government, after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.104.18 lakhs (Rupees One crore Four lakh and Eighteen thousand only) indicating the GOI Share of Rs.76.98 lakh (Rupees Seventy six lakh and Ninety Eight thousand only) and State share of Rs.27.20 lakhs (Rupees Twenty Seven lakhs and Twenty thousand only) in respect of the two works –“ 1). Construction of bridge across the Gedda at 1/8-2/0 km on the road from Cheedigummala to P.G.Peta, Est. Cost Rs.96.30 lakhs 2). Construction of Slab culvert at 0/830 km near local vagu on road from BN road to Pallipeta, Est. cost Rs.7.88 lakhs in Visakhapatnam District” as against the Original Administrative Sanction of Rs.103.69 lakh i.e.(94.73+8.69=103.69 lakh) (Rupees One crore three lakh and Sixty nine thousand only) under PMGSY Phase IX due to price escalation charges.

4. The ENC (PR), PMGSY, Hyderabad is requested to take necessary action accordingly.

5. This Order issues with the concurrence of Finance Department vide their U.O.No.30307/525/Expr.PR/2013, dt.03.12.2013.

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad

The Superintending Engineer, Panchayat Raj, Visakhapatnam District.

The District Treasury Officer, Visakhapatnam District.

The Accountant General, A.P. Hyderabad.

Copy to:

The PS to Min (PR&RWS),

The Finance (Expr.PR&RD)Department.

Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.